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Abstract 
Construction is a sector characterized by a high likelihood of accidents, 
among the factors that have the potential to reduce such accidents, the 
design stage is important to reduce risks in the life cycle of the enterprise. 
The need to reduce risks on the construction site early and proactively 
has fostered the development of digital tools for designs. This study 
aimed to conduct a systematic review of the literature on the development 
and application of digital tools capable of identifying security risks in 
designs and examine them to point out their characteristics and 
limitations. The review of the literature was based on the Preferred 
Reporting Items for Systematic Reviews and Meta-Analyses statement. 
The research showed that although the use of digital tools has great 
potential for impact on risk mitigation in the design stage, they are still 
little used and have not reached their maximum potential. In addition, this 
systematic review indicates possibilities of use, which include the 
automation of risk verification and provision of security measures, as well 
as limitations, as the absence of consideration of the dynamism of the 
work in digital tools. Therefore, the present work presents a basis to help 
structure future applied research in the area. 
. 

Resumo 
A construção civil é um setor que possui alto risco de acidentes, dentre 
os fatores que possuem potencial para reduzir tais acidentes, a etapa 
de projeto é importante para diminuir os riscos no ciclo de vida do 
empreendimento. A necessidade de reduzir riscos no canteiro de obras 
de forma antecipada e proativa tem fomentado o desenvolvimento de 
ferramentas digitais para projetos. Este estudo teve como objetivo 
realizar uma revisão sistemática da literatura sobre o desenvolvimento 
e aplicação de ferramentas digitais capazes de identificar riscos de 
segurança em projetos e examiná-los para apontar suas características 
e limitações. A revisão da literatura foi baseada na declaração 
Preferred Reporting Items for Systematic Reviews and Meta-Analysis. 
A pesquisa mostrou que embora o uso de ferramentas digitais tenha 
grande potencial de impacto na mitigação de riscos na fase de projeto, 
elas ainda são pouco utilizadas e não atingiram seu potencial máximo. 
Além disso, esta revisão sistemática aponta possibilidades de uso, que 
incluem a automatização da verificação de riscos e provisão de 
medidas de segurança, bem como limitações, como a ausência de 
consideração do dinamismo do trabalho em ferramentas digitais. 
Portanto, o presente trabalho apresenta uma base para ajudar a 
estruturar futuras pesquisas aplicadas na área. 
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Introduction 

Civil construction is recognized as an industry with high risks, being among the most 

fatal accidents (LUO et al., 2022; NIELSEN et al., 2023; XIA et al., 2023; XU; WANG, 

2023; WU et al., 2022). According to the Occupational Safety and Health Administra-

tion (OSHA), in 2019, 20% of deaths of private industry workers occurred in con-

struction. Among the factors that mitigate this scenario, the design stage has the 

potential to avoid accidents in this sector. According to Vasconcelos (2013), at least 

23.6% of occupational accidents can be avoided if safety measures are taken at the 

design stage. This step can help reduce accidents on the construction (COMAS, 

2022; FERREIRA; AGOSTINI, 2022; RAMOS; RAMOS; LYRA, 2021; SCOPEL, 

2015; VASCONCELOS; BARKOKÉBAS JUNIOR, 2015; VELOSO, DE SOUZA, 

2018; YANO; DE MELO MOURA, 2021). 

Prevention through Design (PtD) is considered one of the strategies against acci-

dents, injuries and occupational diseases in construction (ABUEISHEH et al., 2020; 

ANTWI-AFARI et al., 2023; HU et al., 2023; POGHOSYAN et al., 2018). Eliminating 

risks in the planning and design phases minimizes them in construction, and the 

earlier they are identified, the greater the chances of controlling them. (GOLABCHI 

et al., 2018; SAMSUDIN et al., 2022; TYMVIOS et al., 2020). 

Despite recognition of the potential of PtD, its implementation in designs faces ob-

stacles, among which are lack of awareness of PtD among designers, limited avail-

ability of PtD tools, and lack of influence or motivation of contractors (POGHOSYAN 

et al., 2018; NNAJI et al., 2023). Despite advances in software, other obstacles to 

the implementation of PtD are caused by the lack of interoperability between security 

management and PtD software (LI et al., 2022), the use of manual software inter-

ventions in most PtD tools (MALEKITABAR et al., 2016) and the uncertainty factors 

generated by the absence of the software’s ability to deal with the dynamics of the 

work execution, products and activities (VAN DE POEL; ROBAEY, 2017). 

Through literature reviews, other authors have identified gaps in knowledge and sug-

gest that future research should consider details about the challenges, opportunities, 

and feasibility of PtD in relation to occupational safety and health risks (SAMSUDIN 

et al., 2022). As there is a lack of connection between digital technologies and PtD 

(FARGHALY et al., 2022b), it is crucial to identify which data can be collected in a 

database to facilitate communication and promote the exchange of information be-

tween PtD knowledge and software (JIN et al., 2022). Additionally, it is important to 

address questions such as what the ideal time during a project’s life cycle is to use 

PtD and whether the use of PtD can be indicated for people without knowledge in 

safety and design (TYMVIOS et al., 2020). In this context, the objective of this study 

is to systematically review published research on the development and application 

of digital tools capable of identifying security risks in designing and examine them to 

point out their characteristics and limitations. 

Security risks in designing  

According to Barros (1996), the design, production, and assembly sector in the con-

struction industry is divided into three subsectors. The first subsector, known as civil 

engineering works or heavy construction, encompasses projects involving horizontal 

structures. Its focus lies in the execution and installation of infrastructure intended to 

support other industrial sectors. Examples include urbanization works, public roads, 

slope stabilization, construction of bridges, viaducts, tunnels, hydraulic works, water 

capture, conveyance, treatment and distribution, as well as sewer network projects, 

among others (GALIMI et al., 2020; TAMOŠAITIENĖ, 2020). 

The second subsector is designated as industrial assembly, responsible for assem-

bling structures that enable industrial facilities, covering areas such as water supply, 

transmission and distribution of energy, mechanical and electrical structures, tele-

communications systems, and metal structures (DANIELSSON; HOLM; SYBER-

FELDT, 2020; DROUOT et al., 2022; PAIVA, 2020). The third subsector, focused on 

building construction, stands out for its considerable heterogeneity, encompassing a 

greater number of concentrated projects, particularly in residential, commercial, and 

industrial buildings (AZEVEDO; MORAES; LIRA, 2021; DOOREN, 2020; SOUTO; 

CONTO, 2021; HU et al., 2023). 

According to Vasconcelos (2013), designs can be classified into three types: con-

ception designs, execution designs, and equipment designs. Conception designs 

refer to the permanent structures of a project, corresponding to architectural, struc-

tural, and facility projects (SILVA, 2021; XIE et al., 2022). Execution designs are 

based on the execution design to guide production, such as masonry designs, con-

struction site designs, and safety designs (AKINLOLU et al., 2022; CALDAS; TO-

LEDO FILHO, 2021). Equipment projects, on the other hand, focus on the production 
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of the project, such as machinery, cranes, and concrete mixers (PAIVA, 2020). 

In the realm of conception designs, attention to safety risks emerges as a crucial 

component to prevent accidents and mitigate potential threats from the early stages 

of the process (HARDISON et al., 2022; ISMAIL et al., 2022). The literature empha-

sizes the importance of a thorough risk analysis from the initial conception phase, 

incorporating proactive measures to mitigate risks in the design (JOHANSEN; 

SCHULTZ; TEIZER, 2024). Various terms are used to define this strategy, such as 

prevention through design, safety by design, safety through design, design for safety, 

and safe design (OSBURN; LEE; GAMBATESE, 2022; SAMSUDIN et al., 2022). 

The identification and analysis of safety risks in conception designs can range from 

vulnerabilities in architectural design to issues related to facility safety (LU et al., 

2021). Collaboration between safety professionals and designers is crucial to inte-

grate effective mitigation approaches from the project's inception (JIN et al., 2023). 

Thus, the incorporation of proactive safety practices not only aims to mitigate acci-

dent risks through intervention in the conception project but also reflects a commit-

ment to sustainable and secure construction, essential aspects in an increasingly 

safety-sensitive contemporary scenario (JIN et al., 2023; KHALIL; SAMSUDIN; ZAI-

NONABIDIN, 2022). 

Materials and methods 

This article was based on the guidelines of the Preferred Reporting Items for Sys-

tematic Reviews and Meta-Analyses - PRISMA statement (PAGE et al,. 2021). To 

this end, a search protocol was structured, as shown in Table 1. To help define the 

keywords used in the search, the PICo strategy was used (AKOBENG, 2005; 

AZEVEDO et al., 2023). The PICo strategy refers to the acronym Population, Inter-

est, and Context. In the present study, Population has been defined as technology, 

method, tools, and software. Interest pertains to Prevention through Design and syn-

onyms used in the literature. Context refers to the field of Construction. 

According to PRISMA, the research was developed in three phases: identification, 

screening and included. In the identification phase, the keywords combined with 

Boolean operators "AND" and "OR" were used to define the search string: (Technol-

ogy OR Method OR Tool OR Software) AND ("Prevention through Design" OR 

"Safety by Design" OR "Safety through Design" OR "Design for Safety" OR "Safe 

design") AND Construction, limiting the results to articles from primary studies pub-

lished in Portuguese, English or Spanish. No temporal restrictions were applied. For 

the definition of databases, we sought to identify international databases that have 

relevance to the construction area and have journals with indexed articles, following 

these criteria, we adopted seven databases for research: ASCE Library, Engineering 

Village, Scopus, Springer Link, Taylor & Francis, Web of Science and Wiley Online 

Library. 

In the screening phase, by reading the title and abstract of the articles on the web 

platform of the databases, the literature was excluded according to the exclusion 

criteria indicated in Table 1: do not have keywords in the title and summary of the 

researched literature (EC1), this criterion aims to streamline the identification of arti-

cles with clear alignment to the research focus; Studies that address theoretical 

methods not yet developed for use in practice (EC2) ,this criterion ensures the inclu-

sion of literature with immediate relevance and applicability to the field, promoting 

the examination of tools and methods ready for implementation; Studies that specif-

ically focus on digital tools for PtD rather than those broadly addressing human error 

identification (EC3) aim to narrow the research scope; And studies addressing digital 

risk identification tools in infrastructure construction projects (EC4), the study's pri-

mary focus is on digital tools applied in the design phase for PtD, with an emphasis 

on civil construction projects. Infrastructure projects, which often involve large-scale 

and distinct considerations, fall outside the intended scope. After that, the articles 

were retrieved from the databases for full reading and exclusion according to the 

exclusion criteria indicated in Table I: secondary or tertiary study articles (EC5), this 

criterion prioritizes primary studies for a more direct examination of original research 

contributions. 
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Table 1. Research Protocol. Source: The authors. 

 

Item Content 

Objective Conduct a systematic review on digital tools for PtD application in designs. 

Key-words Technology, Method, Tool, Software, Prevention through Design, Safety by Design, Safety through Design, Design for 
Safety, Safe design e Construction 

Database Engineering Village, Scopus, Web of Science, ASCE Library, Springer Link, Wiley Online Library e Taylor & Francis. 

Inclusion Criteria (IC1) Have the theme of the Development of a digital tool for PtD in the design phase. 

Exclusion Criteria (EC1) Articles that do not have the search keywords in their title or abstract; 

(EC2) Theoretical methods; 

(EC3) Digital tools for human error; 

(EC4) Digital tools in heavy construction design; 

(EC5) Articles from secondary or tertiary studies; 

(EC6) Articles not addressing digital tools; 

(EC7) Articles that do not address PtD in the design stage. 

 

Research Questions *What are the main features and limitations of PtD tools? 

*What is the most used technology for developing tools for PtD? 

*What improvements can be made to tools PtD? 

*What are the limitations and challenges related to compiling information in a database for accident prevention through 
the design? 

*What is the ideal time during the project life cycle to use PtD? 

*Can the use of PtD be recommended for people without knowledge in safety and design? 
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Articles that do not address digital tools (EC6), this criterion ensures that the selected 

literature contributes directly to the study's exploration of digital tools in the context 

of PtD; And articles that do not address PtD in the design phase (EC7), this criterion 

ensures that the selected literature aligns with the primary focus of the study, which 

is the development and application of digital tools in the design stage for safety con-

siderations. After the screening phase, the remaining articles were included for quan-

titative and qualitative analysis, described in the next topics. 

Results and discussion 

Quantitative analysis of the results 

The systematic review was conducted in November 2022. In the identification phase, 

814 results were initially found, as illustrated in Figure 1. There were 98 results using 

the Engineering Village database, 101 in Scopus, 86 in Web of Science, 108 in 

ASCE Library, 159 in Springer Link, 94 in Wiley Online Library, and 168 in Taylor & 

Francis. Then, in the screening phase, the exclusion criteria were assigned accord-

ing to the reading of the title and abstract of the articles, and all remaining articles 

were retrieved from the databases to apply the other exclusion criteria after the com-

plete reading. After the screening phase, 19 articles were obtained for qualitative 

synthesis. 

Concerning the articles included per database, Scopus, Web of Science, and Engi-

neering Village were the primary contributors to the research literature. The Springer 

Link and Wiley Online Library databases were not included in the systematic review, 

as indicated in Figure 2. Scopus demonstrated the highest efficiency at 16.83%, 

leading other databases such as Web of Science (16.28%) and Engineering Village 

(13.27%). ASCE Library followed at 4.63%, while Taylor & Francis showed the least 

efficiency at 0.60%. 

Most of the articles were published in Automation in Construction (5), followed by 

Construction Management and Economics (2), Journal of Construction Engineering 

and Management (2), Journal of Information Technology in Construction (2), Applied 

Sciences (1), Construction Economics and Building (1), Construction Innovation (1), 

Engineering, Construction and Architectural Management (1), Ergonomics (1), Inter-

national Journal of Construction Management (1), Journal of Architectural Engineer-

ing (1) e Journal of Computing in Civil Engineering (1). 

Regarding the analysis of the period of publication of the articles included in the re-

search, indicated in Figure 3, it is possible to visualize that the first work involving the 

development of a digital tool for low publication rate until the last decade, where the 

research theme was more explored, being highlighted in the years 2020 and 2022 

as a period of greater production, with three articles published in each of them. 

 

 

Figure 1. Fluxogram PRISMA. Source: The authors. 
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Figure 2. Number of articles included in the search per database. Source: The authors. 

 

 

Figure 3. Publication period. Source: The authors. 

 

Regarding the number of authors by nationality, being the United States, with 24 

authors, the country with more authors developing studies on the research theme, 

followed by China (11), United Kingdom (11), Singapore (9), England (6), South 

Korea (3), Portugal (3), Bangladesh (2), India (1) and Israel (1). In Figure 4, the list 

of keywords present in the articles of the qualitative analysis is presented. Among 

the greatest recurrences, there are the terms: Construction safety (6), prevention 

through design (5), Safety (5), Design for safety (5), BIM (4) and Building information 

modelling (4). 

 

Figure 4. Keyword cloud. Source: The authors. 
 

Qualitative analysis of the results 

Among the studies included in the systematic review, 12 address the Development 

and Application of a tool for PtD and these only address the Development of the tool, 

as shown in Figure 5. 
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Figure 5. Relationship of development and application of PtD tools. Source: The authors. 
 

The literature analyzed indicates that the use of digital tools for PtD allows to assist 

in the identification of potential safety risks in the project, in an automated or manual 

way, as well as in an automated approach, there is possibility of the tool to present 

methods of prevention and mitigation corresponding to the identified risks (LEE et 

al., 2020). The identification of prevention and mitigation methods in the design 

phase is necessary not only to assist in risk control, it helps security managers to 

anticipate safety planning, increasing the productivity of the construction team and 

reducing reconstruction costs (GAMBATESE et al., 1997; TEO et al., 2016).  

Table 2 identifies the articles included in this research, arranging them according to 

the authors, year of publication, resource used to use the digital tool, the possibility 

of automatic risk checking, provision of safety suggestions or risk mitigation 

measures, automatic correction capability in the project, sources used to compile the 

digital tool database and articles that addressed the development and/or application 

of digital tools. 

Looking at Table 2, it turns out that 52.63% of the tools are able to automate risk 

checking 73.68% are able to provide security measures. It is possible to realize that 

the technology BIM is present in 52.63% of the studies and in 80.00% of the studies 

that have automated risk verification, of these, only one tool presented the possibility 

of performing adjustments automatically in the project. The use of BIM stands out in 

helping prevention through the project, as it can contribute to improving workflow 

management in the planning stage, reducing efforts in the safety planning stage and 

integrating stakeholders in the project (TEO et al., 2016). PtD tools that make use of 

BIM work with three-dimensional projects, being able to conduct a better visibility of 

risk situations in the project, (HARE et al., 2020; HOSSAIN et al., 2018; QI et al., 

2014), in addition to promoting the development of reports with three-dimensional 

details, with less time and effort, compared to manual methods (RODRIGUES et al., 

2020). 

According to some authors, the automated process of PtD tools that make use of 

BIM can be used by designers who do not have extensive knowledge of construction 

and safety, because the digital tool can identify all the risks that were inserted in its 

programming, because the digital tool can identify all the risks that were inserted in 

its programming. (JIN et al., 2019; SACKS et al., 2015). However, for other authors, 

the use of PtD tools that are based on BIM models is directly linked to the information 

contained in the model, such as geometry, schedule and standardization of nomen-

clatures, if there is absence or misunderstanding of information in the BIM model, 

the digital tool for PtD cannot perform the analysis accurately (TEO et al., 2016). 

Therefore, even though most digital PtD tools enable the automation of the project 

analysis process, their use needs to be audited by a safety expert with knowledge of 

the design and BIM model information. Additionally, since the model information di-

rectly impacts the automated analysis of digital tools, PtD should be planned during 

the design phase where the model information is defined and standardized. 

 

 

 

Table 2. Articles selected for systematic literature review. Source: The authors  
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Authors Resource 
Automatic 
Risk Check 

Provision of 
security 
measures 

Automatic correction in the 
design 

Database 

Approach to the article 

Developme
nt 

Applicatio
n 

Gambatese et al. 
(1997) 

Design for Construction 
Safety ToolBox 

No Yes No 

Occupational Safety and 
Health Administration 
(OSHA) regulations (Code 
1994), the U.S. Army Corps 
of Engineers Safety and 
Health Requirements Manual 
(Safety 1992). 

x  

Hadikusumo and 
Rowlinson (2002) 

Virtual reality 
(WorldToolKit) + World 
Up™ + DFSP 

No Yes No 

Unsafe acts and unsafe con-
ditions from several literature, 
such as Adams's theory of 
accident causation, Hong 
Kong Housing Authority's ac-
cident report, Construction 
Site Safety (safety notes) of 
UK, OSHA and Construction 
Site Safety Regulation of 
Hong Kong. 

x  

Nussbaum et al. 
(2009) 

Web platform 
(ASP.NET) 

No Yes No 
No especific. x  

Dewlaney and 
Hallowell (2012) 

Adobe Live-Cycle No No No 
Interviews with experienced 
designers and constructors. 

x  

Qi et al. (2014) 
BIM (Revit or ArchiCAD) 
+ Solibri or BIM Server 

Yes Yes No 

Scientific literature, the U.K. 
HSE and from examining Oc-
cupational Safety and Health 
(OSHA) regulations. 

x X 

Sacks et al. (2015) 
BIM (Revit) and Virtual 
reality 

No No No 
No especific. x X 

Dharmapalan et al. 
(2015) 

Web platform No No No 
Scientific literature. x  

Teo et al. (2016) BIM (Revit or archicad) Yes Yes No No especific. x X 

Nguyen, Tran and Bayesian network Yes Yes No Factors and influence dia- x X 
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Chandrawinata (2016) (MATLAB) gram for falls from height pro-
posed in literature. 

Hossain et al. (2018) MySQL Yes Yes No Expert Opinions. x X 

Jin et al. (2019) 
BIM (Revit) + Synchro 
PRO 

Yes Yes No 
Historical injury/fatality 
database. 

x X 

Yuan et al. (2019) BIM (Revit) Yes Yes No 

Safety regulations, safety 
construction manuals, draw-
ings, technical specifications, 
knowledge and skills of con-
struction site workers 

x X 

Hare, Kumar and 
Campbell (2020) 

Web platform No No No 

Systematic review of aca-
demic and industry literature, 
interview of experienced 
Health and Safety Executive 
(HSE) Construction Division 
inspectors, construction OSH 
professionals and facilities 
managers. 

x x 

Rodrigues et al. (2020) BIM (Revit) Yes Yes Yes 

Portuguese safety legal regu-
lations (DL273/2003 and DL 
41821/1958) and the OSHA 
1926–501 (2019) regarding 
performing work at height, 
openings and excavations. 

x x 

Lee et al. (2020) BIM Yes Yes No 

Risk assessment examples 
of disasters in domestic con-
struction sites along with 
safety guidelines for each 
disaster and construction ac-
cident database. 

x 

Lee et al. 
(2020) 

Lu et al. (2021) 
BIM (Revit) + Microsoft 
Visual Studio 2017 

Yes Yes No 

The Injury and Fatality Data-
base and the Construction 
Planning Database from the 
US. 

x x 

Collinge et al. (2022) BIM (3D REPO) No Yes No 
CIRIA C755, Design for Con-
struction Safety, CDM 2015 
and relevant HSE standards. 

x x 
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Farghaly et al. (2022a) BIM (3D REPO) No No No CIRIA C755and CDM 2015. x  

Hossain and Ahmed 
(2022) 

BIM (Solibri) Yes Yes No 
No especific. x x 

 
 
 
 

Although they have the possibility of automatically identifying risks in the design, the 

absence of considering the dynamism of the work is indicated as one of the main 

limitations of the PtD tools (DHARMAPALAN et al., 2015; HADIKUSUMO; LEE et 

al., 2020; ROWLINSON, 2002; NUSSBAUM et al., 2009; QI et al., 2014; SACKS et 

al., 2015; YUAN et al., 2019). To mitigate this limitation, we can consider the location 

and time variables in the PtD tool, through these two variables, it will be possible to 

Yesulate a partially real construction process (HADIKUSUMO; ROWLINSON, 

2002). Therefore, it is recommended to integrate the schedule with the BIM model 

to maximize the potential use of the tools PtD (COLLINGE et al., 2022; JIN et al., 

2019; QI et al., 2014; YUAN et al., 2019). 

To enable automatic risk checking and provision of safety measures, it is necessary 

to collect data and information about the work environment, the processes that occur 

in it, safety guidelines and historical injury data. Databases are important tools for 

storing and organizing this data. They allow information to be easily accessed and 

analyzed, assisting in the risk identification process and in the preparation of preven-

tive measures (JIN et al., 2019). Thus, the use of databases in the development of 

prevention programs through the project is fundamental to ensure the safety and 

well-being of workers. When producing a database, authors identified limitations re-

garding the insufficiency of available data on risk identification through the design, 

claiming that there are safety guidelines fragmented in several literature, an exhaus-

tive work is required to compile them into a single database (LEE et al., 2020). During 

compilation of this information, it is noticeable that there are data that have regional 

restrictions, not adapting to the needs, when a user of the PtD tool uses it for another 

region (HOSSAIN et al., 2018). Therefore, it is important to design the databases to 

allow the updating of their information by users from other regions (COLLINGE et 

al., 2022). 

Another limitation of databases for PtD tools, is that they can become obsolete eas-

ily, because, when there is a review of regulations or guidelines, it will be necessary 

to update the database, which may cause rework and manual effort (YUAN et al., 

2022). However, some authors indicate that the possibility of creating a mechanism 

to analyze the rules parametrically can make database information more flexible to 

adapt to different countries and to the updates of standards and guidelines (HOSS-

AIN; AHMED, 2022, LEE et al., 2020). 

Conclusions 

Design decisions made by designers influence the entire life cycle of a construction 

project, so the introduction of the PtD concept in the design phase increases the 

possibility of eliminating risks. In this context, this paper reviewed 19 articles that 

developed and used new digital tools to help designers identify safety risks in the 

project and change design decisions to eliminate risk before construction. 

Through the low number of published studies, this article shows that the develop-

ment of tools for PtD still has areas to be deepened and limitations to be studied. 

Most PtD digital tools analyzed already have automated risk checking and provide 

suggestions to mitigate them. However, there are still studies to be carried out, con-

templating the schedule and conditions of the workplace, aiming to make the tool 

more effective when considering risks arising from the dynamism of construction. 

Despite the automation provided by the PtD tool, its use is indicated for safety spe-

cialists with knowledge in design and BIM model information. 

BIM technology is present in most digital tools, assisting not only in the three-dimen-

sional visualization of the building, but also having significant utility by allowing infor-

mation to be linked to the model elements, facilitating automatic analysis by digital 
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tools. In addition, the use of BIM for the PtD should not be seen as an isolated appli-

cation, since the beginning of the model development, it is important to link infor-

mation in the model for analysis in digital tools for making risk verification an integral 

part of BIM technology. 

In future research, location and time information can be considered, such as sched-

ule, work logistics, use of equipment and information on soil and terrain components, 

to reduce the limitation of PtD tools in yesulating the work dynamism. Considering 

that there are still few PtD tools developed and limitations to be studied, it is sug-

gested to make the digital tools available to designers from different countries, and 

during their use, collect feedback on the experiences, to obtain improvements for the 

applicability of the PtD tool in projects of various types and in different regions. 

Finally, efforts to build a database of security elements more complete and easily 

upgradeable need to be carried out to allow greater acceptance of designers to new 

technologies and to allow automatic project reviewers to keep up with new construc-

tion activities and revisions of regulations. Although they do not occur as quickly as 

they should, advances in PtD technologies and digital tools in construction are im-

portant. Previous research shows the historical need to increase construction safety, 

and scientists are interested in providing new approaches. This demonstrates the 

great potential of the PtD study area to contribute to future scientific achievements. 
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